Erie Community College
Center for Alternative Course Delivery
Blackboard Migration Plan

	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-14	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15
CITS	Blackboard Instance												
Steering Committee			Communicate with Instructors Regarding Migration										
DL Staff		Develop Materials for Training											
DL Staff/ Steering Faculty	Recruit Pilot												
DL Staff		Develop pilot training											
Steering Committee	Course Design/Branding												
CITS/DL Staff	Blackboard Admin Training												
DL Staff		Develop Blackboard User Guides (Instructor and Student)											
DL Staff			Train Initial Pilot and Prepare Courses										
Faculty				Initial Pilot									
DL Staff				Train Phase Two Pilot and Prepare Courses									
Faculty						Phase Two Pilot							
DL Staff						Train Phase Three Pilot and Prepare Courses							
Faculty								Phase Three Pilot					
DL Staff									Train Remaining Online Faculty				
Faculty													Full Adoption